

TABLE OF CONTENTS

- 🚀 Development Roadmap: ATLAS EdTech Platform 2
 - 🎯 Phase 1: Planning & Setup (Week 1) 2
 - ⚙️ Phase 2: Core Infrastructure (Week 2–3) 2
 - 📚 Phase 3: Core Learning Features (Week 4–6) 2
 - 🔍 Phase 4: Testing & Optimization (Week 7–8) 2
 - 📊 Phase 5: Analytics & Admin Panel (Week 9–10) 3
 - 🎉 Phase 6: Final Polish & Launch (Week 11–12) 3
 - 📁 Cross-Cutting Concerns (Ongoing) 3

DEVELOPMENT ROADMAP: ATLAS EDTECH PLATFORM

PHASE 1: PLANNING & SETUP (WEEK 1)

- Define MVP scope & success metrics
 - Assign roles to team members (backend, frontend, design, QA)
 - Create design system (colors, typography, UI components)
 - Set up GitHub repo and branch strategy
 - Choose tech stack (Next.js, Zustand, MongoDB, Piston API, etc.)
 - Prepare wireframes & UI mockups
-

PHASE 2: CORE INFRASTRUCTURE (WEEK 2–3)

- Implement full authentication:
 - Signup, signin, reset password
 - Email verification
 - Zustand setup for global state management
 - Create reusable components (button, card, modal, input)
 - Setup ESLint + Prettier for code quality
 - Configure routing and layout structure
-

PHASE 3: CORE LEARNING FEATURES (WEEK 4–6)

- Student Dashboard (progress, quizzes, tasks)
 - Course Creation UI + backend (media uploads, markdown editor)
 - Quiz System:
 - Timed quizzes
 - MCQs + code-based assessments
 - Feedback system
 - Grading Engine: auto + manual grading
 - Student Leaderboard + streak tracker
-

PHASE 4: TESTING & OPTIMIZATION (WEEK 7–8)

- Add unit tests & integration tests
 - Manual QA walkthroughs
 - Performance testing (Lighthouse, PageSpeed)
 - Accessibility audits (WCAG standards)
 - Fix UX bugs from user testing feedback
-

PHASE 5: ANALYTICS & ADMIN PANEL (WEEK 9–10)

- Admin Dashboard (manage users, content, platform settings)
 - Analytics setup:
 - Engagement tracking
 - Quiz scores, completion rates
 - Setup automated reports
 - Monitor backend errors & logs
-

PHASE 6: FINAL POLISH & LAUNCH (WEEK 11–12)

- Final UI tweaks (micro-interactions, transitions)
 - Polish mobile responsiveness
 - Integrate notification system (emails, alerts)
 - Final QA pass
 - Soft launch → monitor → iterate
-

CROSS-CUTTING CONCERNS (ONGOING)

- Maintain Trello/Asana board for all tasks
- Daily standups via Slack/Discord
- Weekly Zoom retrospectives
- Document feature specs & API endpoints
- Track KPIs and user feedback for post-launch iteration